

Internal Note

Project update

The migration rehearsal met its success criteria on the sample. Throughput and reconciliation looked healthy. Proceeding to the next milestone.